
 
 

 
 

 
STAFF REPORT 

 
 
 
TO:   TTAC 
 
SUBJECT:  Construction Contract Award 6-Month Deadline 
 
MEETING DATE: April 5, 2007    AGENDA ITEM:   7    
 
STAFF CONTACT:  Brittany Odermann  
 
  
RECOMMENDATION: 
 
Receive update on the California Transportation Commission (CTC) decision to change the 
construction contract award deadline from 12 months to 6 months for projects in the STIP and 
STIP-TE programs. Discuss local agency concerns and issues in meeting this deadline to 
provide feedback to CTC staff.   
 
 
DISCUSSION: 
 
At the June 2006 CTC meeting the Commission passed a resolution making permanent a six-
month contract award deadline for project construction phase allocation. The Commission 
allocates funds for a construction project with the condition that the funds be encumbered by 
award of a contract within 6 months of the allocation.  
 
Extensions of the six-month award deadline are considered and granted on a case-by-case 
basis by request of the sponsoring agency. Extensions are only considered when extraordinary 
or unforeseen circumstances beyond the control of the agency have occurred and the number 
of months requested must be directly attributed to the period of delay incurred by the 
circumstance. The maximum allowable time extension is 20 months and requests must be 
received by Caltrans 60 days prior to the six-month deadline.  Since passage of this resolution 
many project sponsors across the state have expressed concern over the shortened timeframe 
to award construction contracts.  CTC staff is exploring the issues associated with the new 
deadline per a request from the Regional Transportation Planning Agencies (RTPA) group. At 
the last RTPA meeting CTC staff requested that a small committee convene to discuss such 
issues. This is an opportunity for project sponsors to voice their concerns and search for 
solutions to problems they are having in meeting this deadline. If issues persist the Commission 
may reconsider the 6-month deadline.  
 
Please direct any questions, concerns, or issues you might have to SBCAG staff. SBCAG staff 
will provide feedback to the committee members for their consideration.   
 
 
 


